

AIA DOCUMENT G701
CHANGE ORDER

PROJECT: Riverside Medical Pavilion
PROJECT NO: RMP-2024-014
CHANGE ORDER NO: 07
DATE: March 14, 2025
OWNER: Harborview Health System
CONTRACTOR: Northline Builders, LLC

The Contract is changed as follows:
Furnish and install additional structural steel at Level 3 mechanical penthouse per ASI-12.

Description	Qty	Unit	Unit Price	Amount
W10x33 beam, galvanized	18	LF	\$86.50	\$1,557.00
Moment connection plates	6	EA	\$240.00	\$1,440.00

Field welding and inspection	1	LS	\$2,100.00	\$2,100.00
------------------------------	---	----	------------	------------

Subtotal			\$5,097.00	
----------	--	--	------------	--

OH&P Markup (15%)			\$764.55	
-------------------	--	--	----------	--

Sales Tax (8.25%)			\$483.58	
-------------------	--	--	----------	--

TOTAL CHANGE			\$6,345.13	
--------------	--	--	------------	--

Schedule impact: 12 calendar days

Reason: Design revision (ASI-12)

Status: Approved - signed by Owner 03/18/2025