

CHANGE ORDER

Project: Cedar Clinic TI
Project No: CC-310
CO No: 6
Date: August 8, 2026
Owner: Cedar Clinic Partners
Contractor: Holm Electric

Description: Relocate three exit signs per the revised life safety plan.

Description	Qty	Unit	Unit Price	Amount
Exit sign relocation	3	EA	185.00	555.00
After-hours labor	4	HR	110.00	440.00

Subtotal 995.00
Markup 0.00
Tax 0.00
Total 995.00

Schedule impact: 1 day
Reason: Code revision
Approval: Pending